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SUMMARY OF CONSTRUCTION PROJECTS

GREENE COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012349" Districts 1 & 10 Bridge Preservation (2020) (S) 412 8  Bridge Rehabilitation Completed Apr. 2020  Jul. 2021 0.03 $51,455 3.88 $6,654,791
Addt'l Rte.-Sec.: Various
012378" Districts 5 & 10 Bridge Preservation (2021) (S) 90 4 Bridge Rehabilitation Under Construction ~ May. 2021  Jun. 2022 0.04 $925,012 0.38 $8,787,616
Addt'l Rte.-Sec.: Various
012392" Hydrodemolition Bridge Preservation (2022) (S) 49 2 Bridge Rehabilitation Scheduled Jun. 2022 - $1-$3M - $3-$5M
Addt'l Rte.-Sec.: Various
012406" Districts 1, 5, 6 & 10 Bridge Preservation (2022) (S) Bridge Rehabilitation Under Construction  May. 2022 - $709,455 - $7,187,312
Addt'l Rte.-Sec.: Various
012424" Districts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction ~ May. 2022 25.18 $137,775 512.62 $2,804,845
100278 Hoxie — Jonesboro (PE) 63 5  PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Craighead 63-6; Lawrence 63-4
100632 Co. Rd. 845 — Hwy. 135 (Paragould) (S) 49 Major Widening Under Construction Sep. 2019  Late 2022 2.07 $8,987,342 2.07 $8,987,342
100633 Paragould — North (S) 49 Major Widening Scheduled Jun. 2023 2.29 $10 - $15 M 2.29 $10- $15 M
100675 Cache River & Relief Strs. & Apprs. (S) 135 Structure & Approaches Completed Nov. 2010  Aug. 2012 0.95 $4,288,335 0.95 $4,288,335
100708 Hwy. 412 West — Hwy. 49 (S) New New Location Completed Jan. 2017  Nov. 2020 5.18 $12,768,505 5.18 $12,768,505
100710 Hwy. 49 — Hwy. 412 East (Gr. & Strs.) (F) New Grading & Structures Completed Oct. 2011 Aug. 2014 5.20 $30,333,021 5.20 $30,333,021
100711 Hwy. 49 — Hwy. 412 East (Bs. & Surf.) (S) New Base & Surfacing Completed Dec. 2013  Mar. 2015 487 $7,580,048 4.87 $7,580,048
100712 Hwy. 412 West — Hwy. 49 (Add'l. Lanes) (Gr. & Strs.) (F) New Grading & Structures Programmed 5.23 $10-$15M 5.23 $10-$15M
100713 Hwy. 412 West — Hwy. 49 (Add'l. Lanes) (Bs. & Surf.) (F) New Base & Surfacing Programmed 5.23 $10-$15 M 5.23 $10-$15M
100714 Hwy. 49 — Hwy. 412 East (Add'l. Lanes) (Gr. & Strs.) (F) New Grading & Structures Programmed 5.20 $20 - $30 M 5.20 $20 - $30 M
100715 Hwy. 49 — Hwy. 412 East (Add'l. Lanes) (Bs. & Surf.) (F) New Base & Surfacing Programmed 5.20 $10-$15 M 5.20 $10-$15M
100722 Lafe — Marmaduke Strs. & Apprs. (S) 34 4 Structure & Approaches Completed Oct. 2011 Dec. 2013 0.51 $4,262,882 0.51 $4,262,882
100741 Hwy. 49/Hwy. 49B/Purcell Rd. Signal (Paragould) (S) 49 2  Safety Improvements Completed Oct. 2011 Jun. 2012 - $334,085 - $334,085
Addt'l Rte.-Sec.: Greene 49-2B
100754 Paragould Rector Rd. Sidewalks (ATEP-11) (S) Enhancement Completed Mar. 2013  Dec. 2014 - $289,694 - $289,694
100761 Hwy. 358 — Co. Rd. 8 Strs. & Apprs. (S) 141 Structure & Approaches Programmed - $1-$3 M - $1-$3M
100762 Hwy. 358 — Hwy. 412 Strs. & Apprs. (S) 141 Structure & Approaches Under Construction  Nov. 2021  Late 2022 0.14 $1,609,500 0.14 $1,609,500
100777 Rector — Marmaduke (Overlay) (S) 49 Resurfacing Completed May. 2012 Sep. 2012 433 $814,502 6.32 $1,180,438
Addt'l Rte.-Sec.: Clay 49-1
100779 Cache River — West (Overlay) (S) 412 8  Resurfacing Completed May. 2012 Sep. 2012 0.03 $6,212 1.84 $310,625
Addt'l Rte.-Sec.: Lawrence 412-7
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

GREENE COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
100783 Greene County (Sel. Secs.) (Overlay) (S) 49 2B Resurfacing Completed Jul. 2012 Oct. 2012 2.00 $585,317 2.00 $585,317
Addt'l Rte.-Sec.: Greene 412-8
100788" Co. Rd. 835 R.R. Signal (N. of Paragould) (S) RR Crossing Completed Jul. 2013 Oct. 2014 - $182,327 - $182,327
100789" Hwy. 69 RR. Signal Upgrade (S. of Paragould) (S) 69 10  RR Crossing Completed May. 2013 Jun. 2017 = $138,078 - $138,078
100796 Hwys. 49 & 358 (Sel. Secs.) (Overlay) (S) 49 2 Resurfacing Completed Jun. 2013 Oct. 2013 1.30 $582,077 1.30 $582,077
Addt'l Rte.-Sec.: Greene 358-0
100818 Shiloh Rd. — Reynolds Rd. (Paragould) (Overlay) (S) 412 8  Resurfacing Completed Apr. 2014  Aug. 2014 2.37 $948,281 2.37 $948,281
100841 Cache River Relief Str. & Apprs. (S) 228 5  Structure & Approaches Completed Jun. 2019 Oct. 2020 0.20 $1,449,706 0.20 $1,449,706
100862" Buttercup Ln. RR Signals (Paragould) (S) CS RR Crossing Completed Nov. 2021 Nov. 2021 - $295,892 - $295,892
100864 CR 865 RR Signals (NE of Paragould) (S) CR RR Crossing Completed Jan. 2020 - $243,350 - $243,350
100870 Hwy. 34 Strs. & Apprs. (S) 34 4 Structure & Approaches Sub. Completed Sep. 2018 May. 2022 0.44 $5,338,000 0.44 $5,338,000
100874 Cache River — Hwy. 62 (S) 135 5  Resurfacing Completed Jan. 2020  Jun. 2020 0.80 $237,514  10.84 $3,218,304
Addt'l Rte.-Sec.: Clay 135-6
100876 Craighead Co. Line — Hwy. 358 (S) 351 3 Resurfacing Completed May. 2018  Jul. 2019 3.14 $780,278 3.14 $780,278
100878 Hwy. 49/Hwy. 34 Inters. Impvts. (Marmaduke) (S) 34 4 Safety Improvements Under Construction  Nov. 2020  Late 2022 0.13 $1,714,999 0.13 $1,714,999
Addt'l Rte.-Sec.: Greene 49-2
100893 Hwy. 49B — Hwy. 135 (Paragould) (S) 412 9  Resurfacing Completed Jan. 2017 Jul. 2017 2.67 $1,282,756 2.67 $1,282,756
100900 Hwys. 69 & 358 (Paragould) (Sel. Secs.) (S) 69 10  Resurfacing Completed May. 2017  Sep. 2017 8.36 $2,634,522 8.36 $2,634,522
Addt'l Rte.-Sec.: Greene 358-0
100904 Hwy. 49B — Hooker (S) 135 5 Resurfacing Completed Apr. 2018  Aug. 2018 12.98 $3,373,865  12.98 $3,373,865
100915 Craighead Co. Line — North (S) 135 4 Resurfacing Completed Jan. 2018  Sep. 2018 3.10 $828,406 3.10 $828,406
100930 Hwy. 69 — South (Sel. Secs.) (S) 49 2 Resurfacing Completed Feb. 2019  Sep. 2019 0.62 $273,770 2.75 $1,214,305
Addt'l Rte.-Sec.: Craighead 49-3
100951 Paragould 8 Mile Creek Trail (TAP) (S) Enhancement Under Construction ~ Mar. 2021 - $1,570,401 - $1,570,401
100997 Buffalo Head Slough Str. & Apprs. (S) 228 5  Structure & Approaches Under Construction  Apr. 2022  Late 2023 0.36 $2,645,262 0.36 $2,645,262
101000 Village Creek Str. & Apprs. (S) 69 10  Structure & Approaches Sub. Completed Sep. 2020  Dec. 2021 0.11 $1,489,000 0.11 $1,489,000
101013 Jacks Creek Str. & Apprs. (S) 135 5  Structure & Approaches Scheduled Nov. 2022 0.14 $3-$5M 0.14 $3-$5M
101031 Hwy. 141 — Paragould (S) 412 Resurfacing Completed May. 2020  Oct. 2020 6.39 $1,372,705 6.39 $1,372,705
101036 Lawrence Co. Line — S. of Bono (S) 63 Resurfacing Completed May. 2020  Sep. 2020 0.27 $73,876 7.27 $1,989,184
Addt'l Rte.-Sec.: Craighead 63-6
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

GREENE COUNTY Fetimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
101064" District 10 Sealing Program (2020) (S) 34 3 Sealing Programmed 6.30 <$1M 6784 $1-$3 M
Addt'l Rte.-Sec.: Various
101065 Marmaduke — South (Sel. Secs.) (S) 49 2 Major Widening Programmed 5.96 $30 - $40 M 5.96 $30 - $40 M
101083 Marmaduke — Paragould (Sel. Secs.) (S) 49 2 Resurfacing Scheduled 2023 11.00 $3-$5M  11.00 $3-$5M
101085 Randolph Co. Line — Delaplaine (S) 304 2  Resurfacing Scheduled 2023 5.49 $3-$5M 5.49 $3-$5M
101086 Hwy. 49 — Hwy. 412B (S) 412 9  Resurfacing Scheduled 2024 5.32 $3-$5M 5.32 $3-%$5M
101096 Paragould 8 Mile Creek Trail Ph. 4 (TAP-21) (S) Enhancement Programmed - <$1 M - <$1M
101127 Hwy. 168 Strs. & Apprs. (S) 168 0  Structure & Approaches Scheduled Apr. 2024 0.53 $3-$5M 0.53 $3-$5M
101130 Hwy. 34 Str. & Apprs. (S) 34 4 Structure & Approaches Scheduled Mar. 2023 0.04 <$1 M 0.04 <$1M
101133 Hwy. 49B - Fairview Rd. (Paragould) (S) 135 5  Major Widening Scheduled May. 2025 1.21 $5-$10M 1.21 $5-%$10M
A00005 Carroll Rd. — Hwy. 49 (Paragould) (S) 412 8B  Resurfacing Completed Feb. 2021  Jun. 2021 1.07 $450,723 1.07 $450,723
A00007" District 10 Resurfacing Program (2021) (S) 141 4 Resurfacing Programmed 430 <$1M 79.68 <$1M
Addt'l Rte.-Sec.: Various
A00008 Lick Creek Str. & Apprs. (S) 141 3 Structure & Approaches Scheduled Jun. 2023 0.14 $1-$3 M 0.14 $1-$3M
A00011 Eightmile Creek — Missouri State Line (S) 135 4 Resurfacing Under Construction ~ Feb. 2022  Late 2022 8.07 $4,391,566 8.07 $4,391,566
Addt'l Rte.-Sec.: Greene 412-9
A00019 Hwy. 141 — Hwy. 135 (S) 34 3 Resurfacing Under Construction  May. 2022 7.27 $2,897,975 7.27 $2,897,975
A00021 Hwy. 358 — Hwy. 69 (Paragould) (S) 49 2 Resurfacing Under Construction Feb. 2022 Late 2022 2.56 $1,537,783 2.56 $1,537,783
A00022 S. of Delaplaine — Randolph Co. Line (S) 90 4 Resurfacing Under Construction  Apr. 2022  Late 2022 4.98 $1,659,899 4.98 $1,659,899
A00026" District 10 Resurfacing Program (2022) (S) 228 5  Resurfacing Programmed 1.65 <$1M 1247 $1-%$3M
Addt'l Rte.-Sec.: Various
C28001" Oak Grove Heights Olay & Surf.(sel. Secs.)(s) CS Resurfacing Completed Jun. 2015  Sep. 2015 1.75 $251,688 1.75 $251,688
(28002 Lafe & Marmaduke Overlay (Sel. Secs.) (S) CsS Resurfacing Completed May. 2016  Oct. 2016 3.78 $489,340 3.78 $489,340
C28003" Oak Grove Heights Overlay (Sel. Secs.) (S) Cs Resurfacing Completed Jul. 2017 Oct. 2017 1.49 $249,090 1.49 $249,090
C28004° Delaplaine Overlay (S) CS Resurfacing Completed Feb. 2020  Apr. 2020 1.18 $175,917 1.18 $175,917
C28005" Paragould Overlay (S) CS Resurfacing Completed Feb. 2020  Sep. 2020 1.74 $247,781 1.74 $247,781
C28006" Lafe Overlay & Surfacing (S) CS Resurfacing Completed Feb. 2021 May. 2021 1.56 $235,133 1.56 $235,133
C28007" Oak Grove Heights Overlay No. 2 (S) CsS Resurfacing Under Construction  Feb. 2022  Late 2022 2.25 $397,997 2.25 $397,997
C76051" Marmaduke & Rector Overlay (S) Cs Resurfacing Completed Jun. 2021 Nov. 2021 1.85 $306,112 3.70 $590,095
Addt'l Rte.-Sec.: Clay CS
* Job not shown on county map.
June 7, 2022 Program Management Greene
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CA1003 Hwy. 67 — Hwy. 141 (Widening) (S) 412 8  Major Widening Sub. Completed Jan. 2019 May. 2022 8.41 $34,414,393  14.30 $58,516,744
Addt'l Rte.-Sec.: Lawrence 412-7
FA2808" Hwy. 351 - West (Reconstruction) (S) CR Reconstruction Completed Sep. 2014 May. 2016 1.91 $1,354,614 1.91 $1,354,614
FA2809" Hwy. 351 - West (Surfacing) (S) CR Resurfacing Completed May. 2016  Oct. 2016 1.91 $300,305 1.91 $300,305
SA2859" Greene Co. Surfacing No. 12 (Sel. Secs.) (S) CR Surfacing Completed Jul. 2012 Oct. 2012 1.95 $282,142 1.95 $282,142
SA2860° Co. Road 34 Surfacing (Sel. Secs.) (S) CR Resurfacing Completed Sep. 2013  Dec. 2013 1.13 $237,973 1.13 $237,973
SA2861" Co. Road 32 Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2015  Sep. 2015 1.75 $257,394 1.75 $257,394
SA2862" Greene Co. Overlay (Sel. Secs.) (S) CR Resurfacing Completed Aug. 2016  Nov. 2016 2.75 $366,731 2.75 $366,731
SA2864° Green Co. Overlay No. 2 (Sel. Secs.) (S) CR Resurfacing Completed Sep. 2018  Jun. 2019 3.89 $569,227 3.89 $569,227
SA2865 Hwy. 135 - Cr 639 (Overlay & Surf.) (S) CR Resurfacing Completed May. 2021 Jul. 2021 2.04 $318,804 2.04 $318,804
SA2866" Hwy. 412 - Hwy. 141 (Reseal) (S) CR Resurfacing Completed May. 2021  Sep. 2021 5.54 $166,867 5.54 $166,867
SA2867" Paragould City Limits - Co. Rd. 274 (Overlay) CR Resurfacing Sub. Completed Jan. 2022 May. 2022 2.78 $488,678 2.78 $488,678
Totals For All Projects In Greene County 193.54 $193,453,012
* Job not shown on county map.
June 7, 2022 Program Management Greene



